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FY 16 Design-Build Bridge Replacement Projects 

Date: August 21, 2015 

Disclaimer: 

• Please be advised that this information is preliminary and is provided for information 

only.  All final scope requirements will be included in the Request for Proposals (RFP). 

Project Information: 

• Approximately 25-30 off-system Bridges will be replaced using State funds and using the 

Design-Build delivery method. 

• It is anticipated that:  

o The Two Phase Low Bid selection method will be used to procure this project. 

o One (1) RFP will be advertised.   

o The RFP will include five (5) “batches” of between five (5) to seven (7) 

Bridge replacement projects per each “batch.”   

o Five (5) different Design-Build contracts will be awarded in total. 

• FY 16 draft Bridge list is currently being developed, and will be provided in the near 

future. 

Environmental:  

• A GEPA document will be required.   

• The Department will perform environmental screening of each Bridge replacement 

location.  This information will be included in the RFP. 

• The Department will coordinate GEPA document approval after the awarded Design-

Build teams submit construction plans.  The RFP will include environmental review 

durations. 

Permitting: 

• The Design-Build team will be responsible for applicable environmental permits. 

• The Department is evaluating if the Design-Build team or the Department is best suited to 

acquire any mitigation credits.  The responsible entity will be included in the RFP.    

• All site erosion control BMP’s, including obtaining any Stream Buffer Variance, will be 

the responsibility of the Design-Build team. 

Geotechnical Scope of Work: 

• The Department will obtain geotechnical boring samples at each Bridge replacement 

location.  Boring logs will be included in the RFP.  

• The Department will provide readily available geotechnical information, e.g. existing 

Bridge Foundation Investigate (BFI) report, in the RFP. 
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• The Design-Build team will be responsible for preparing Bridge Foundation Investigate 

(BFI) reports. 

• The Department is evaluating opportunities to mitigate (share) geotechnical related risks.  

The RFP will identify potential risk sharing requirements. 

Pavement Design: 

• The Department will provide the pavement typical section.   

Critical Path Method: 

• The Department anticipates using a Critical Path Method (CPM) schedule requirement 

for this project. 

Hydraulics 

• The Department will perform a hydraulic screening of each Bridge replacement location.  

This information such as assumptions to base hydraulic openings upon will be included 

in the RFP.  

Utilities: 

• All Design-Build projects at the Department are Public Interest Determination (PID). 

• The Department will obtain SUE QL-D information each Bridge replacement location. 

• The Department will obtain executed Memorandums of Understanding (MOU) from each 

utility owner and will include in the RFP. 

Survey Scope of Work: 

• The Department is contemplating obtaining a survey database at locations where 

additional information would best support the hydraulic screening process.  All survey 

database information will be included in the RFP.  

Traffic Control Scope of Work: 

• It is anticipated that an off-site detour will be permitted to construct each Bridge 

replacement.  The Department will evaluate each location to determine a reasonable 

duration to perform all work which may range from 90 to 150 calendar days.  The 

duration of the off-site detour at each location will be included in the RFP. 

Right-of-Way Scope of Work: 

• The Department anticipates that no ROW will be required to perform the work. 

• The Department will evaluate each location to verify that adequate ROW is available to 

perform the work. 

Additional Comment: 

• The Department is evaluating submittal requirements, and will only include those 

requirements necessary to permit and build each Bridge replacement.  Submittal 

requirements will be included in the RFP. 
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• The Department is evaluating submittal review times as part of an effort to help support 

the Department’s expedited delivery goal. 

• The Department is evaluating potential Design Variance(s) at each Bridge replacement 

location.  Any allowable Design Variance(s) will be included in the RFP.   

 


